COR-0887 CORY 5 of 5

NRO REVIEW COMPLETED

25X1

25X1

MEMORAHDUM TO: Acting Chief, DFD

10 AUG 1960

SUBJECT : Report of CORONA CPX 1. CORONA Mission 9000 CPX was accomplished during 13, 14 and 15 July between Headquarters, and WECEN. 2. The similated launch occurred at 1900E, 13 July 1960. The exercise simulated a three day orbit. The objectives of the CFX vere to: (a) Test adequacy of reports control manual. (b) Test application of weather data to the CORCNA program. (c) Test application of ground command control of cemera coeration. (d) Test availability and timeliness of data necessary to exercise desired control over the camera. (e) Test best location (Washington, D.C. or Palo Alto) to exercise cemera control during flight. 3. The emercise was continued until recovery time of the third day although necessary benefits of the CPX derived by WHCEN and Headquarters were completed at the end of the second day. Briefings for the third day simulated operation were not given as a result although necessary messages vere transmitted between Headquarters and A critique was held at Headquarters on 1 August and the following representatives were present: Beedmarters - Heedquarters and WECKN 4. It was determined that the CFX emergise was very beneficial to

4. It was determined that the CPX emercise was very beneficial to all agencies concerned in that it highlighted problem areas and resulted in offering solutions that will increase the smoothness and efficiency of operation, minimise communication traffic, and afford closer and less complicated coordination between each participating organization. It also provided necessary guidelines to establish operating policies that were agreed upon by Headquarters and

25X1

25X1

25X1

5. All objectives were edequately tested and enough information was gathered to correct recognized deficiencies in each area. A re-cap of the necessary action that has to be taken as a result of testing each objective of the CPX, the Section responsible for the action and status of each item is submitted:

	ACTION	RESPONSIBILITY	STATUS			
(a)	Certain reports to be revised, new reports originated, changing submission times, adding, deleting addresses.	Heedquarters	will be completed 12 August 1960.			
(5)	Revising briefing aids for accurate, concise operational weather briefings.	Headquarters	Has been completed. Adequacy will be verified on next CPX tentatively scheduled for 17 August 1960			
(c)	rapid communications between to obtain vital data on timely basis.	Security and Communications	Tentative approval has been obtained to install 60 WPM TWX repeater. Final decision will be made by 1 September 1960.	25X1		
6. In addition, several problem areas pointed up the necessity for a policy to cover unusual circumstances. Listed here are newly established policies that were agreed upon during the course of the critique and subsecuent verbal briefing given you by Lt/Colonel Murphy, 25X1						
(a) The initial multi-day orbit operational missions will obtain photography coverage over any flight line that possesses acceptable weather, whether it contains known intelligence targets or whether only pioneer coverage will be attained.						
(b) will have authority to change or modify Headquarters camera control instructions under the following conditions:						
(1) When marginal acquisition conditions exist at						

25X1

25X1

25X1

comtrol time.

And the second second

(2) When vehicle or camera difficulties develop and complying with Headquarters decision would result in further degradation of the mission.

Approved For Release 2002/09/03: CIA-RDP63-00313A000600150064-0



- (c) In event of complete communications failure and Meadquarters command decision is not received, the comera vill be turned off unless remaining poyload equals the life of the vehicle over the target area.
- 7. It was determined that Weshington, D.C. is the best location to exercise control over the camera operation except as indicated in Para 6(b).
- 8. A repeat CPX is tentatively scheduled in connection with next COROMA launch (approximately 17 August 1960).

г			
100			
for			
<i>⊈</i> L			
(2)107.	工作的工工工 工工工作的	PARTIES -	17001

25X1

DPD/CPS/COR Sect

Distribution:

0 and 2 - AC/DPD

3 - C/Ops/DFD 4 - C/Cor Sect/Ops 5 - RI/DFD

25X1